Sprint	Story	Estimate		
1	**Nov-6**			
	Login Save/Load	10	**10**	
	Login System	10	**10**	
	JavaFx CSS	1	**1**	
	Login Encryption	10	**10**	**Different Direction, SQL**
	Login GUI	5	**5**	
2	**Nov-20**		0	
	Employee GUI	10	10	
	Database Integration	10	10	
	SQL User table	5	5	
3	**Dec-4**			
	Customer GUI	10	10	
	Emploee GUI Fix			
	Inventory Model (SQL)	15	**15**	
	Manager GUI	5	5	
	Employee Adding/Selling to Inventory (SQL)	10	10	
	Customer Browsing Inventory	15	15	
4	**Dec-18**			
	Test Units	5	0	
	Manager Adjusting Inventory	3	3	
	Sales Reports, Statistic Generators	3	0	
	History of Inventory	5	0	
Release Dec				
	Total	132		
	Completed	119		
	Remaining	13		
	% Complete	90%		
	Avg Velocity	7		
	Estimated # Iterations Remaining	2		
Dropped				
	Springboot	10	10	**NOT NEEDED ANYMORE**
	mySql on AWS			**Maybe someday**