Sprint	Story	Estimate		
1	Nov-6			
	Login Save/Load	10	10	
	Login System	10	10	
	JavaFx CSS	1	1	
	Login Encryption	10	10	Different Direction, SQL
	Login GUI	5	5	
2	Nov-20		0	
	Employee GUI	10	10	
	Database Integration	10	10	
	SQL User table	5	5	
3	Dec-4			
	Customer GUI	10	10	
	Emploee GUI Fix			
	Inventory Model (SQL)	15	15	
	Manager GUI	5	5	
	Employee Adding/Selling to Inventory (SQL)	10	10	
	Customer Browsing Inventory	15	15	
4	Dec-18			
	Manager Adjusting Inventory	3	3	
	History of Inventory	2	0	
	Export as .jar	5	5	
	Database creation instuction, testing	5	5	
	Include mysql connector, fix export issues	5	5	
	Test on other computer w/o mysql connector	5	5	
	Release Dec			
	Total	141		
	Completed	139		
	Remaining	2		
	% Complete	99%		
	Avg Velocity	7		
	Estimated # Iterations Remaining	0		
	Dropped			
	Springboot	10	10	NOT NEEDED ANYMORE
	Sales Reports, Statistic Generators	10	0	Not actually selling so hard to implment
	Actual Sell Page	10		
	mySql on AWS			Maybe someday